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JOINT INTEROPERABILITY TEST COMMAND 
TACTICAL DATA LINK TEST SCHEDULE FOR 2005 

For changes/additions, PTUCs please contact: 
Byron Baker, bakerb@fhu.disa.mil and 
Judy Springer, springej@fhu.disa.mil 

As of:  27 September 2004 
 

CHANGES INDICATED IN BOLD 
ITEMS IN RED NEED RESOLUTION 

JIT/CIT 05-01 
TEST DIRECTOR BARRY HALLER 
TEST LEAD RON HALE 
TECH CONTROLLER  
PRETEST BRIEF 5 JAN 05 
COMM CHECKOUT 6 JAN 05 
TEST DATES 10 - 28 JAN 05 (NO TESTING 17 JAN) 
TEST HOURS 1500 - 2300 AZ 
SUTS B-2B LINK 16 

AUSTRALIA F/A-18 LINK 16 (CHINA LAKE) 
SIS(RJ) LINK 16 
JOINT STARS (BLK 20) LINK 16 
IADS LINK 11/11B FWD (TBD) 
USMC CDLS LINK 11 & 16 TX & LINK 11/11B FWD 
(FORMERLY MSCS) 
USA TAIS LINK 16 RX ONLY (LINK 11/11B DONE 
DURING SLT) 
USN ACDS/CV BLK 0 LINK 11/16 FWD 
USN E-2C GRP II LINK 16 AND LINK 11 
AUSTRALIA FFG LINK 11 
GCCS-J LINK 11 AND LINK 16 TX & RX 
GCCS-M LINK 11 AND LINK 16 TX & RX 

STP   528 
STP 2060 
STP   266 
STP 1912 
STP   223 
STP 1197 
 
STP 1291 
 
STP 2498 
STP   274 
STP 1848 
STP   127 
STP 1065 

PARTICIPANTS TAOM V4 
JOINT ADSI V12.1 (TO FWD TO GCCS) 
MCE 
PATRIOT 
TDLS2 SIMULATOR 
JITC MLST3 SIMULATOR 

PTRS DUE 22 FEB 05 
JARP 8 -10 MAR 05 

 
 

JIT/CIT 05-02 
TEST HAS BEEN CANCELLED DUE TO TDL MIGRATION WORK 

 
 

NATO 05-01 
TEST DIRECTOR JESSICA KORMELINK 
TEST LEAD JOAN HODGES 
TECH CONTROLLER  
COMM CHECKOUT 5 - 7 APR 05 
TEST DATES 11 -15 APR 05 
TEST HOURS 0800 - 1600 AZ 

PARTICIPANTS NEED US PARTICIPANTS – CONTACT TEST DIRECTOR 
(KORMELIJ@FHU.DISA.MIL) 
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JIT/CIT 05-03 
TEST DIRECTOR CHARLIE ZAP (TC)/LAURO TERAN IN COUNTRY  
TEST LEAD CHARLIE ZAP 
TECH CONTROLLER  
PRETEST BRIEF 4 MAY 05 
COMM CHECKOUT 5 MAY 05 
TEST DATES 16 MAY - 3 JUN 05 (NO TESTING 30 MAY) 
TEST HOURS 1500 - 2300 AZ 
SUTS FAAD C2I LINK 11B 

E-3(30/35) CONCURRENT OPS 
MCE TX & FWD LINK 11/16 
AUSTRALIA ANZAC LINK 11 
ADCP LINK 16  
USMC CDLS LINK 11 & 16 TX & LINK 11/11B FWD 
(FORMERLY MSCS) 
JOINT ADSI LINK 11/11B/16 FWD (V 12.2) 

STP  280 
STP  228 
STP  282 
STP  268 
STP    70 
STP 1197 
 
STP  224 

PARTICIPANTS SIS(RJ) LINK 16 
JOINT STARS 
TDLS2 SIMULATOR 
JITC MLST3 SIMULATOR 
NEED NAVY C2 SYSTEMS 

PTRS DUE 27 JUN 05 
JARP 12 - 14 JUL 05 

 
JIT/CIT 05-04  

TEST DIRECTOR DENNIS DESTEFANO 
TEST LEAD BRENDA LEWIS 
TECH CONTROLLER  
PRETEST BRIEF 5 JUL 05 
COMM CHECKOUT 6 JUL 05 
TEST DATES 18 JUL - 5 AUG 05 
TEST HOURS 1500 - 2300 AZ 
SUTS JAPAN AWACS LINK 16 

JOINT STARS (BLK 20/30) LINK 16 
TAOM V4 TX & 11/16 FWD 
USN F/A-18 LINK 16 
USN SSDS LINK 11/16 FWD 
JOINT ADSI LINK 11/11B/16 FWD (V 12.3) 

STP 2384 
STP 1912 
STP 2063 
STP   561 
STP 2544 
STP   224 

PARTICIPANTS PATRIOT 
E-3(30/35) 
SIS(RJ) 
TDLS2 SIMULATOR 
JITC MLST3 SIMULATOR 

PTRS DUE 29 AUG 05 
JARP 13 - 15 SEP 05 
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JIT 05-05 

TEST DIRECTOR IRENE CROXTON 
TEST LEAD HOWARD CREBO 
TECH CONTROLLER  
PRETEST BRIEF 7 SEP 05 
COMM CHECKOUT 8 SEP 05 
TEST DATES 19 SEP - 7 OCT 05 
TEST HOURS 0800 - 1600 AZ 
SUTS USN FFG-7 LINK 11  STP 1239 
PARTICIPANTS TAOM V4 

SIS(RJ)  
E-3(30/35) 
TDLS2 SIMULATOR 
JITC MLST3 SIMULATOR 
NEED ARMY SYSTEMS 

PTRS DUE 31 OCT 05 
JARP 15 - 17 NOV 05 

 
NATO 05-02  

TEST DIRECTOR JESSICA KORMELINK 
TEST LEAD JOAN HODGES 
TECH CONTROLLER  
COMM CHECKOUT 11 - 13 OCT 05 
TEST DATES 17 - 21 OCT 05 
TEST HOURS 0800 - 1600 AZ 
PARTICIPANTS NEED US PARTICIPANTS – CONTACT TEST DIRECTOR 

(KORMELIJ@FHU.DISA.MIL) 
 


